

10/31/14

Upload and flight schedule for HCR-Test October/November 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
9/28	9/29	9/30	10/1	10/2	10/3	10/4
			Wing Infrastructure Installation			
10/5	10/6	10/7	10/8	10/9	10/10	10/11
	Wing Infrastructure Installation (Cont.)			AVAPS and VCSEL		
10/12	10/13	10/14	10/15	10/16	10/17	10/18
	LAMS and SID-2					
10/19	10/20	10/21	10/22	10/23	10/24	10/25
	GVR and CR2					
10/26	10/27	10/28	10/29	10/30	10/31	11/1
	HARP			HCR		
11/2	11/3	11/4	11/5	11/6	11/7	11/8
	HCR	EMI	FRR	Weight GV	Pilot Pro	
	Install Complete	SAR		Safety Briefing		
11/9	11/10	11/11	11/12	11/13	11/14	11/15
	Flight Program Begins					
11/16	11/17	11/18	11/19	11/20	11/21	11/22
					Flight Program Ends	
11/23	11/24	11/25	11/26	11/27	11/28	11/29